Contractor shall list all addenda by number on the bid form to ensure conformity in the bid.

Drawings, Specifications and/or Proposals are herein amended, expanded and/or modified, as hereinafter described, and become a part of the Contract Documents with the same force and effect as if incorporated, herein, originally. Any contrary provisions contained, or referred to, in Drawings and/or Specifications, shall remain applicable unless overridden by this Addendum. Revised or contrary provisions herein shall not affect any other part of the Contract Documents and any deletions, additions, substitutions and/or revisions mentioned, shall include all labor, materials, methods, modifications, etc. required for complete performance of the work.

**CONTRACT DOCUMENT MODIFICATIONS AND CLARIFICATIONS:**

1. To insure proper cure time of the new concrete wall, construction schedule is modified as follows: Complete new concrete wall pour prior to December 8th, 2017, to allow adequate cure time waterproof coating. Begin waterproof coating on January 8th, 2018 or sooner based on actual pour time. Complete all other items by December 20th, 2017.

2. Waterproofing material and treatments are to be applied to all three interior pool surfaces and floor. The waterproof floor topping extends an addition 6 inches past the face of the glass partition only on the south wall.

3. Spec section 07 1613 is titled Polymer Modified Cement Waterproofing, but it shall pertain to the Sika 62 product specified (Sika 62 is not a Polymer Modified Cement).

End of Addendum